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RECOMMENDATION

The Department of Transportation’s recommendations are shown on the attachment.

SUMMARY AND CONCLUSIONS

Resolution G-01-21, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 12, 2001, stipulates that funds allocated for the construction phase of local
grant projects are available for contract award for a period of 12 months from the date of allocation.
The guidelines further stipulate that the Commission may approve waivers to the contract award
deadlines one time only for up to 20 months in accordance with Section 14529.8 of the Government
Code.

The Commission has programmed $876,000 in FY 2001-2002 for the two projects on the attached
list.  The implementing agencies, the cities of El Paso De Robles and Dunsmuir, have been unable to
award the contracts and do not anticipate awarding the contracts by their respective deadlines.  The
attachment shows the details of each project and the delays that have resulted in the extension
requests. The project sponsors request extensions and the planning agencies concur.
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Item 2.8b(2). – Local Streets and Roads Projects
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Project # Applicant
County

PPNO
Project Description

Extension Amount
By Component ($ in thousands)
E&P
PS&E
R/W
CON
Total

Number of Months Requested

Extended Deadline

CT Recommendation

Reason for Project Delay:
1 City of El Paso De Robles

San Luis Obispo

PPNO: 0966
Pine Street between 8th and 11th

$0
$0
$0
$150
$150

8 months

2/06/2003

Support – meets STIP guidelines

In 1999, the City of Paso Robles received $100,000 of Transportation Enhancement Activities (TEA-21) funding to install
improvements to enhance the pedestrian pathway linking the City’s multi-modal transportation center to the downtown
business district.  In December 2000, SLOCOG notified the city that an additional $150,000 of STIP funds was
programmed to implement the project.  The funds were programmed in the 2001/02 fiscal year because delivery was
anticipated to be relatively unproblematic.  This assessment has not changed.  The project cleared NEPA review in May
2001, and anticipating a prompt completion of PS&E, the city requested and received an allocation of construction funds on
June 6, 2001.  However, unforeseen problems with construction of the Niblick Road Bridge, a 1998 STIP project, expanded
work elements of two project study reports, both associated the state to state interchanges, and other circulation
improvement projects created delays in the development of the PS&E for this project.  City engineering staff had to devote
all resources toward the remedy of contractor’s errors associated with the delivery of the Niblick Bridge.

The Niblick Road Bridge is now remedied and complete, and the city plans to proceed with the completion of PS&E for this
project.  The final design and construction documents are to be completed and ready to advertise in late September 2002.
The bid process will take at least two months, and the city hopes to award the contract by December 2002.  However, the
city is requesting an 8-month extension to February 6, 2003 in case of additional unforeseen difficulties.

2 City of Dunsmuir
Siskiyou

PPNO: 2082
Road Rehabilitation

$0
$0
$0
$726
$726

6 months

11/24/2002

Support, meets STIP guidelines

The CTC allocated the construction funds on May 24, 2001.  The right-of-way acquisition for the Sacramento Avenue
Rehabilitation Project in Dunsmuir includes obtaining an easement from Union Pacific Railroad (UPRR) and acquiring a
house that sits on land owned by the City and UPRR.

The city currently has an easement for the portions of Sacramento Avenue that cross the UPRR right-of-way.  Widening the
road requires widening the easement through the UPRR right-of-way.  Preliminary plans were prepared and sent to UPRR
on May 3, 2001.  The city has received verbal comments that UPRR does not see any problems with the project, but has not
yet received written approval from UPRR and has not received any estimate as to when written approval can be expected.

The house has been appraised and approval has been given to make an offer to buy.  The owner must still provide sufficient
documentation of ownership.

Although both of these issues may be resolved shortly, the schedule that is beyond the City’s control.  Therefore, the city is
requesting a 6-month extension to complete the acquisition of right-of-way.


	State of California	PROJECT BUSINESS MATTERS
	Prepared By:	CTC Meeting:	May 9, 2002
	Division of Local Assistance
	WAIVER REQUEST – CTC RESOLUTION G-01-21
	
	
	WAIVER-02-xx



	RECOMMENDATION
	SUMMARY AND CONCLUSIONS

